
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/08/2019

ESTIMATE SUMMARY 09:30:55

CONTID: C20180-COMBO   ESTIMATE NO: 0010 PROG 2005

PCN: 20180-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:

PROJECT NO: ER0342-058                    

PR US 34D MP 13.75 TO MP 14.71

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,148,889.15 PARTICIPATING $ $ 113,290.03

AWARD PROJECT AMT: 4,751,787.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -362.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.74

WORK DAYS

WORK DAYS

100.00%

0.00

113,290.03

113,290.03

112,927.04

$

$

$

$

2,132,514.15

16,375.00

2,148,889.15

0.00

2,148,889.15

-29,134.75

0.00

2,119,754.40

0.00

AMOUNT DUE 2,119,754.40 112,927.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 112,927.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

192.5 TIME ALLOW: 193

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/13/2018

02/13/2018

01/09/2019

01/09/2019

01/09/2019

01/04/2018

01/10/2018

01/29/2018

02/13/2018
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PCN: 20180-BID    ESTIMATE RUN 02/08/2019

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.500

0.000

201-00000  
 

17,335.000.500

0.00

0.500

L S 

34,670.00000

0010 Removal of Structure 1.000

0.000

202-00001  
 

750.001.000

0.00

1.000

EACH

750.00000

0015 Removal of Tree 25.000

0.000

202-00010  
 

11,250.0025.000

0.00

25.000

EACH

450.00000

0020 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

0.000

EACH

4,000.00000

0025 Removal of Riprap 43.000

0.000

202-00027  
 

645.0043.000

0.00

43.000

SY  

15.00000

0027 Rem Conc Pavement 210.000

0.000

202-00210  
 

4,200.00210.000

0.00

210.000

SY  

20.00000

0030 *Removal of Asphalt Mat 1,687.000

0.000

202-00220  
 

25,305.001,687.000

0.00

1,687.000

SY  

15.00000

0035 *Removal of Asphalt Mat (Planing) 3,131.000

0.000

202-00240  
 

4,696.503,131.000

0.00

3,131.000

SY  

1.50000

0037 Rem Port Present Str (Wingwalls) 8.000

0.000

202-00500  
 

21,049.928.000

0.00

8.000

EACH

2,631.24000

0040 *Removal of Ground Sign 6.000

2.000

202-00810  
 

800.008.000

200.00

8.000

EACH

100.00000

0045 Removal of Fence 1,682.000

0.000

202-01000  
 

3,364.001,682.000

0.00

1,682.000

LF  

2.00000
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PCN: 20180-BID    ESTIMATE RUN 02/08/2019

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Removal of Gate 2.000

0.000

202-01035  
 

600.002.000

0.00

2.000

EACH

300.00000

0055 *Removal of End Anchorage 4.000

0.000

202-01300  
 

800.004.000

0.00

4.000

EACH

200.00000

0060 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,950.00000

0065 *Embankment Material (Complete In Place) 8,659.000

1,180.000

203-00060  
 

295,170.009,839.000

35,400.00

9,839.000

CY  

30.00000

0070 Blading 0.000

8.000

203-01500  
 

1,000.008.000

1,000.00

8.000

HOUR

125.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

125.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

115.00000

0085 Potholing 42.000

0.000

203-01597  
 

9,450.0042.000

0.00

42.000

HOUR

225.00000

0090 Structure Excavation 1,460.000

0.000

206-00000  
 

14,600.001,460.000

0.00

1,460.000

CY  

10.00000

0095 Structure Backfill (Class 1) 285.000

0.000

206-00100  
 

9,975.00285.000

0.00

285.000

CY  

35.00000

0097 Filter Matl (CL A) 184.000

0.000

206-00510  
 

18,768.00184.000

0.00

184.000

CY  

102.00000
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PCN: 20180-BID    ESTIMATE RUN 02/08/2019

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Erosion Log (Type 3)(12 Inch) 3,105.000

64.000

208-00023  
 

15,845.003,169.000

320.00

3,169.000

LF  

5.00000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,700.002.000

0.00

2.000

EACH

1,850.00000

0110 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

0115 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

300.004.000

0.00

4.000

HOUR

75.00000

0120 Removal and Disposal of Sediment (Equipment) 14.000

0.000

208-00105  
 

1,750.0014.000

0.00

14.000

HOUR

125.00000

0125 Sweeping (Sediment Removal) 29.000

0.000

208-00106  
 

3,915.0029.000

0.00

29.000

HOUR

135.00000

0126 Rem Trash 110.000

0.000

208-00107  
 

10,285.00110.000

0.00

110.000

HOUR

93.50000

0130 Erosion Control Management 35.000

3.000

208-00207  
 

1,900.0038.000

150.00

38.000

DAY 

50.00000

0135 Temporary Berms 358.000

0.000

208-00300  
 

895.00358.000

0.00

358.000

LF  

2.50000

0140 *Reset Ground Sign 3.000

1.000

210-00810  
 

420.004.000

105.00

4.000

EACH

105.00000

0145 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

1,405.001.000

0.00

1.000

EACH

1,405.00000
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PCN: 20180-BID    ESTIMATE RUN 02/08/2019

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0147 Res Gate 2.000

0.000

210-01011  
 

620.002.000

0.00

2.000

EACH

310.00000

0150 *Seeding (Native) 2.300

1.200

212-00006  
 

1,592.503.500

546.00

3.500

ACRE

455.00000

0155 *Seeding (Wetlands) 0.100

0.000

212-00028  
 

480.000.100

0.00

0.100

ACRE

4,800.00000

0160 *Soil Conditioning 2.300

1.200

212-00032  
 

5,932.503.500

2,034.00

3.500

ACRE

1,695.00000

0165 *Mulching (Weed Free) 1.500

1.100

213-00003  
 

1,300.002.600

550.00

2.600

ACRE

500.00000

0170 *Mulch Tackifier 300.000

100.000

213-00061  
 

760.00400.000

190.00

400.000

LB  

1.90000

0175 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

3,498.000

423.000

216-00201  
 

11,370.903,921.000

1,226.70

3,921.000

SY  

2.90000

0180 *Turf Reinforcement Mat (Class 1) 0.000

70.000

216-00301  
 

402.5070.000

402.50

70.000

SY  

5.75000

0185 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

250.00000

0190 Aggregate Base Course (Class 6) 741.000

0.000

304-06007  
 

33,345.00741.000

0.00

741.000

CY  

45.00000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 310.650

0.000

403-00720  
 

29,822.40310.650

0.00

310.650

TON 

96.00000
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PCN: 20180-BID    ESTIMATE RUN 02/08/2019

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 334.920

0.000

403-33741  
 

26,123.76334.920

0.00

334.920

TON 

78.00000

0203 HMA (Gr SX) (75) (PG 58-34) 883.550

0.000

403-34731  
 

81,286.60883.550

0.00

883.550

TON 

92.00000

0205 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

90.00000

0210 Geotextile (Drainage) (Class 2) 2,987.000

0.000

420-00113  
 

5,227.252,987.000

0.00

2,987.000

SY  

1.75000

0215 Riprap (12 Inch) 1,968.000

0.000

506-00212  
 

186,960.001,968.000

0.00

1,968.000

CY  

95.00000

0220 *Concrete Class D (Box Culvert) 181.000

0.000

601-03030  
 

108,600.00181.000

0.00

181.000

CY  

600.00000

0222 Added Item (Dollar)/ Concrete Price Reduction -4,670.800

0.000

900-00006  
 

-4,670.80-4,670.800

0.00

-4,670.800

DOL 

1.00000

0225 *Concrete Class D (Bridge) 58.000

0.000

601-03040  
 

55,100.0058.000

0.00

58.000

CY  

950.00000

0230 *Reinforcing Steel 8,558.000

0.000

602-00000  
 

7,274.308,558.000

0.00

8,558.000

LB  

0.85000

0235 *Reinforcing Steel (Epoxy Coated) 32,824.000

0.000

602-00020  
 

31,182.8032,824.000

0.00

32,824.000

LB  

0.95000

0240 24 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01245  
 

10,000.0080.000

0.00

80.000

LF  

125.00000



CONTID: C20180-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20180-BID    ESTIMATE RUN 02/08/2019

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0246 24 In CSP 60.000

0.000

603-10240  
 

5,904.6060.000

0.00

60.000

LF  

98.41000

0247 Flap Gate (__ Inch) 1.000

0.000

603-50100  
 

7,015.001.000

0.00

1.000

EACH

7,015.00000

0248 24 In SES 2.000

0.000

603-30024  
 

981.562.000

0.00

2.000

EACH

490.78000

0250 *Guardrail Type 3 (6-3 Post Spacing) 225.000

0.000

606-00301  
 

7,818.75225.000

0.00

225.000

LF  

34.75000

0255 *Transition Type 3G 4.000

0.000

606-01370  
 

9,400.004.000

0.00

4.000

EACH

2,350.00000

0260 *Transition Type 3J 2.000

0.000

606-01385  
 

1,250.002.000

0.00

2.000

EACH

625.00000

0265 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

3,100.002.000

0.00

2.000

EACH

1,550.00000

0270 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

10,300.004.000

0.00

4.000

EACH

2,575.00000

0275 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

0.000

LF  

125.00000

0280 *End Post 11.000

8.000

607-00005  
 

3,800.0019.000

1,600.00

19.000

EACH

200.00000
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PCN: 20180-BID    ESTIMATE RUN 02/08/2019

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Corner and Line Brace Post 27.000

7.000

607-00010  
 

7,650.0034.000

1,575.00

34.000

EACH

225.00000

0290 *Fence Barbed Wire with Metal Posts 269.000

958.000

607-01000  
 

3,251.551,227.000

2,538.70

1,227.000

LF  

2.65000

0293 Fence BW MP (Spec) 1,900.000

121.000

607-01010  
 

6,305.522,021.000

377.52

2,021.000

LF  

3.12000

0295 *Fence (Plastic) 345.000

0.000

607-11525  
 

552.00345.000

0.00

345.000

LF  

1.60000

0300 *Fence (Temporary) (Special) 1,784.000

0.000

607-11581  
 

6,244.001,784.000

0.00

1,784.000

LF  

3.50000

0305 *20 Foot Gate 1.000

1.000

607-60120  
 

1,240.002.000

620.00

2.000

EACH

620.00000

0310 *24 Foot Gate Twin 2.000

0.000

607-60324  
 

2,700.002.000

0.00

2.000

EACH

1,350.00000

0315 *Delineator (Drivable Concrete Installation) (Type I) 0.000

17.000

612-00101  
 

1,785.0017.000

1,785.00

17.000

EACH

105.00000

0320 *2 Inch Electrical Conduit 15.000

0.000

613-00200  
 

180.0015.000

0.00

15.000

LF  

12.00000

0323 3 In Elec Cond 48.000

0.000

613-00300  
 

1,272.0048.000

0.00

48.000

LF  

26.50000

0325 *Type One Pull Box 1.000

0.000

613-07001  
 

605.001.000

0.00

1.000

EACH

605.00000
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PCN: 20180-BID    ESTIMATE RUN 02/08/2019

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0327 Wiring 1.000

0.000

613-10000  
 

928.791.000

0.00

1.000

L S 

928.79000

0328 Added Item (Dollar)/ PVREA Invoice 0.000

6,341.650

900-00006  
 

6,341.656,341.650

6,341.65

6,341.650

DOL 

1.00000

0330 *Sign Panel (Class I) 26.000

21.000

614-00011  
 

1,316.0047.000

588.00

47.000

SF  

28.00000

0335 *Sign Panel (Class II) 27.000

0.000

614-00012  
 

783.0027.000

0.00

27.000

SF  

29.00000

0340 *Steel Sign Support (2-Inch Round)(Post and Socket) 7.000

2.000

614-01503  
 

1,791.009.000

398.00

9.000

EACH

199.00000

0345 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

3.000

1.000

614-01573  
 

1,504.004.000

376.00

4.000

EACH

376.00000

0350 Structure Temporary Access Road (Location 1) 0.000

0.000

621-00411  
 

0.000.000

0.00

0.000

L S 

10,000.00000

0355 *Construction Surveying 0.230

0.020

625-00000  
 

10,625.000.250

850.00

0.250

L S 

42,500.00000

0357 Const Surveying (Hour) 13.000

15.000

625-00001  
 

4,200.0028.000

2,250.00

28.000

HOUR

150.00000

0360 *Mobilization 0.228

0.022

626-00000  
 

117,500.000.250

10,340.00

0.250

L S 

470,000.00000

0365 *Public Information Services (Tier III) 0.900

0.100

626-01103  
 

10,000.001.000

1,000.00

1.000

L S 

10,000.00000
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PCN: 20180-BID    ESTIMATE RUN 02/08/2019

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Modified Epoxy Pavement Marking 0.000

38.000

627-00008  
 

3,800.0038.000

3,800.00

38.000

GAL 

100.00000

0375 *Flagging 2,086.500

164.000

630-00000  
 

54,012.002,250.500

3,936.00

2,250.500

HOUR

24.00000

0380 *Traffic Control Inspection 72.000

20.000

630-00007  
 

9,200.0092.000

2,000.00

92.000

DAY 

100.00000

0385 *Traffic Control Management 160.000

12.000

630-00012  
 

116,100.00172.000

8,100.00

172.000

DAY 

675.00000

0390 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

2,400.004.000

240.00

4.000

EACH

600.00000

0395 *Barricade (Type 3 M-A) (Temporary) 9.000

1.000

630-80335  
 

1,200.0010.000

120.00

10.000

EACH

120.00000

0400 *Construction Traffic Sign (Panel Size A) 31.500

3.500

630-80341  
 

2,625.0035.000

262.50

35.000

EACH

75.00000

0405 *Construction Traffic Sign (Panel Size B) 34.200

3.800

630-80342  
 

4,180.0038.000

418.00

38.000

EACH

110.00000

0410 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

110.00000

0415 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

16,500.003.000

1,650.00

3.000

EACH

5,500.00000

0420 *Drum Channelizing Device 27.000

3.000

630-80360  
 

1,200.0030.000

120.00

30.000

EACH

40.00000
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PCN: 20180-BID    ESTIMATE RUN 02/08/2019

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

100.00000

0427 Conc Barrier (Temp) 270.000

30.000

630-80370  
 

12,600.00300.000

1,260.00

300.000

LF  

42.00000

0430 *Traffic Cone 22.500

2.500

630-80380  
 

300.0025.000

30.00

25.000

EACH

12.00000

0432 Stackable Vertical Panels 24.300

2.700

630-80393  
 

766.8027.000

76.68

27.000

EACH

28.40000

0434 Impact Atten (Temp) 1.800

0.200

630-85010  
 

8,400.002.000

840.00

2.000

EACH

4,200.00000

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Partnering 0.000

211.180

700-70011  
 

211.18211.180

211.18

211.180

F A 

1.00000

0445 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Roadway Smoothness Incentive 19,317.760

0.000

700-70018  
 

19,317.7619,317.760

0.00

19,317.760

F A 

1.00000

0455 F/A Asphalt Cement Cost Adjustment -67.740

0.000

700-70019  
 

-67.74-67.740

0.00

-67.740

F A 

1.00000

0460 F/A On-The-Job Trainee 1,109.000

171.000

700-70023  
 

1,280.001,280.000

171.00

1,280.000

F A 

1.00000
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PCN: 20180-BID    ESTIMATE RUN 02/08/2019

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,568,502.5595,999.431,568,502.55CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0475 Removal of Bridge Railing 1,629.000

0.000

202-00425  
 

6,516.001,629.000

0.00

1,629.000

LF  

4.00000

0477 Rem Port Present Str (Timber Header) 0.000

2.000

202-00500  
 

1,950.602.000

1,950.60

2.000

EACH

975.30000

0480 *Structure Backfill (Flow-Fill) 24.000

0.000

206-00065  
 

4,800.0024.000

0.00

24.000

CY  

200.00000

0485 Dewatering 1.000

0.000

211-03005  
 

65,000.001.000

0.00

1.000

L S 

65,000.00000

0490 Steel Sheet Piling (Type II) 897.000

0.000

501-00200  
 

31,395.00897.000

0.00

897.000

SF  

35.00000

0495 *Drilled Caisson (60 Inch) 88.000

0.000

503-00060  
 

105,600.0088.000

0.00

88.000

LF  

1,200.00000

0500 Crosshole Sonic Logging Testing 2.000

0.000

503-00310  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0502 *Bridge Rail Type 10R 1,629.000

0.000

606-11010  
 

203,625.001,629.000

0.00

1,629.000

LF  

125.00000
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PCN: 20180-BID    ESTIMATE RUN

PROJECT: ER0342-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

0502 MATERIAL ALLOWANCE Bridge Rail Type 10R 0.000

0.000

0.000.000

0.00LF  

68.28000

0504 Str Temp Acc Rd (Loc 1) 0.500

0.500

621-00411  
 

10,000.001.000

5,000.00

1.000

L S 

10,000.00000

0505 *Construction Surveying 0.250

0.000

625-00000  
 

10,625.000.250

0.00

0.250

L S 

42,500.00000

0507 Const Surveying (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

150.00000

0510 *Mobilization 0.228

0.022

626-00000  
 

117,500.000.250

10,340.00

0.250

L S 

470,000.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 564,011.6017,290.60564,011.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0520 Field Office (Class 2) 0.500

0.000

620-00002  
 

10,375.000.500

0.00

0.500

EACH

20,750.00000

0525 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

3,750.000.500

0.00

0.500

EACH

7,500.00000

0530 Sanitary Facility 1.000

0.000

620-00020  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

CAT 16,375.000.0016,375.00CURRENT AMT0400 $ $ $

$ 2,148,889.15113,290.03$2,148,889.15$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/08/2019

ESTIMATE SUMMARY 09:30:55

CONTID: C20180-COMBO   ESTIMATE NO: 0010 PROG 2005

PCN: 20844-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:

PROJECT NO: STA0342-060                   

US 34D OVERLAY AND BRIDGE WORK

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,003,351.51 PARTICIPATING $ $ 98,421.78

AWARD PROJECT AMT: 4,751,787.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 362.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.74

WORK DAYS

WORK DAYS

100.00%

0.00

98,421.78

98,421.78

98,784.77

$

$

$

$

3,001,101.51

2,250.00

3,003,351.51

0.00

3,003,351.51

-42,142.06

0.00

2,961,209.45

0.00

AMOUNT DUE 2,961,209.45 98,784.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 98,784.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

192.5 TIME ALLOW: 193

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/13/2018

02/13/2018

01/09/2019

01/09/2019

01/09/2019

01/04/2018

01/10/2018

01/29/2018

02/13/2018



CONTID: C20180-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20844-BID    ESTIMATE RUN 02/08/2019

PROJECT: STA0342-060                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Clearing and Grubbing 0.500

0.000

201-00000  
 

17,335.000.500

0.00

0.500

L S 

34,670.00000

0010 Removal of Sidewalk 28.000

0.000

202-00200  
 

560.0028.000

0.00

28.000

SY  

20.00000

0015 Removal of Curb and Gutter 112.000

0.000

202-00203  
 

784.00112.000

0.00

112.000

LF  

7.00000

0020 Removal of Concrete Curb Ramp 6.000

0.000

202-00206  
 

90.006.000

0.00

6.000

SY  

15.00000

0025 Removal of Concrete Pavement 870.000

0.000

202-00210  
 

17,400.00870.000

0.00

870.000

SY  

20.00000

0030 *Removal of Asphalt Mat 5,522.000

0.000

202-00220  
 

82,830.005,522.000

0.00

5,522.000

SY  

15.00000

0035 *Removal of Asphalt Mat (Planing) 28,944.000

0.000

202-00240  
 

43,416.0028,944.000

0.00

28,944.000

SY  

1.50000

0040 *Removal of Ground Sign 15.000

0.000

202-00810  
 

1,500.0015.000

0.00

15.000

EACH

100.00000

0045 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

60.00000

0050 *Embankment Material (Complete In Place) 1,362.000

0.000

203-00060  
 

40,860.001,362.000

0.00

1,362.000

CY  

30.00000

0055 Embankment Material (Complete In Place) (Special) 776.000

0.000

203-00062  
 

24,832.00776.000

0.00

776.000

CY  

32.00000
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PCN: 20844-BID    ESTIMATE RUN 02/08/2019

PROJECT: STA0342-060                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

125.00000

0065 Backhoe 4.000

0.000

203-01510  
 

500.004.000

0.00

4.000

HOUR

125.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

115.00000

0075 *Erosion Log (Type 3)(12 Inch) 786.000

0.000

208-00023  
 

3,930.00786.000

0.00

786.000

LF  

5.00000

0080 *Aggregate Bag 40.000

0.000

208-00035  
 

320.0040.000

0.00

40.000

LF  

8.00000

0085 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,700.002.000

0.00

2.000

EACH

1,850.00000

0090 *Storm Drain Inlet Protection (Type II) 5.000

0.000

208-00054  
 

1,500.005.000

0.00

5.000

EACH

300.00000

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,250.00000

0100 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

450.006.000

0.00

6.000

HOUR

75.00000

0105 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

375.003.000

0.00

3.000

HOUR

125.00000

0110 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

135.00000
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PCN: 20844-BID    ESTIMATE RUN 02/08/2019

PROJECT: STA0342-060                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0112 Rem Trash 33.500

0.000

208-00107  
 

3,132.2533.500

0.00

33.500

HOUR

93.50000

0115 Erosion Control Management 9.000

0.000

208-00207  
 

450.009.000

0.00

9.000

DAY 

50.00000

0120 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

300.00000

0125 *Reset Ground Sign 1.000

0.000

210-00810  
 

105.001.000

0.00

1.000

EACH

105.00000

0130 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

0.000

EACH

335.00000

0135 Adjust Manhole 12.000

0.000

210-04010  
 

18,000.0012.000

0.00

12.000

EACH

1,500.00000

0140 Modify Inlet 2.000

0.000

210-04020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0145 Adjust Valve Box 15.000

0.000

210-04050  
 

9,750.0015.000

0.00

15.000

EACH

650.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

455.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

1,695.00000

0160 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

500.00000
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PCN: 20844-BID    ESTIMATE RUN 02/08/2019

PROJECT: STA0342-060                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

1.90000

0170 Aggregate Base Course (Class 6) 3,107.000

0.000

304-06007  
 

139,815.003,107.000

0.00

3,107.000

CY  

45.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 1,064.600

0.000

403-00720  
 

102,201.601,064.600

0.00

1,064.600

TON 

96.00000

0180 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 497.730

0.000

403-33741  
 

38,822.94497.730

0.00

497.730

TON 

78.00000

0182 HMA (Gr SX) (75) (PG 64-22) 1,983.130

0.000

403-34741  
 

157,658.841,983.130

0.00

1,983.130

TON 

79.50000

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,374.380

0.000

403-34751  
 

393,694.204,374.380

0.00

4,374.380

TON 

90.00000

0187 Added Item (Dollar)/ Overweight Truck Price Reduction -20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

0190 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

0.000

SY  

70.00000

0195 Geotextile (Drainage) (Class 2) 21.000

0.000

420-00113  
 

36.7521.000

0.00

21.000

SY  

1.75000

0197 Geotextile (Separator) (CL 1) 600.000

0.000

420-00132  
 

2,100.00600.000

0.00

600.000

SY  

3.50000

0200 Riprap (12 Inch) 13.000

0.000

506-00212  
 

1,235.0013.000

0.00

13.000

CY  

95.00000
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PCN: 20844-BID    ESTIMATE RUN 02/08/2019

PROJECT: STA0342-060                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0205 12 Inch Reinforced Concrete Pipe (Complete In Place) 110.000

0.000

603-01125  
 

11,000.00110.000

0.00

110.000

LF  

100.00000

0210 30 Inch Reinforced Concrete Pipe (Complete In Place) 48.000

0.000

603-01305  
 

9,600.0048.000

0.00

48.000

LF  

200.00000

0215 12 Inch Reinforced Concrete End Section 1.000

0.000

603-05012  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0220 30 Inch Reinforced Concrete End Section 2.000

0.000

603-05030  
 

3,500.002.000

0.00

2.000

EACH

1,750.00000

0225 10 Inch Plastic Pipe 100.000

0.000

603-50010  
 

8,500.00100.000

0.00

100.000

LF  

85.00000

0227 15 In Plastic Pipe 10.000

0.000

603-50015  
 

1,465.4010.000

0.00

10.000

LF  

146.54000

0230 Inlet Type 13 (5 Foot) 3.000

0.000

604-13005  
 

7,650.003.000

0.00

3.000

EACH

2,550.00000

0235 Concrete Sidewalk 11.000

0.000

608-00000  
 

770.0011.000

0.00

11.000

SY  

70.00000

0240 Concrete Curb Ramp 21.000

0.000

608-00010  
 

2,100.0021.000

0.00

21.000

SY  

100.00000

0245 Detectable Warnings 16.000

0.000

608-00015  
 

640.0016.000

0.00

16.000

SF  

40.00000

0250 Place Asphalt Millings 3,094.000

0.000

608-01550  
 

12,376.003,094.000

0.00

3,094.000

SY  

4.00000
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PCN: 20844-BID    ESTIMATE RUN 02/08/2019

PROJECT: STA0342-060                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0255 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

75.00000

0260 Curb and Gutter Type 2 (Section II-B) 112.000

0.000

609-21020  
 

5,600.00112.000

0.00

112.000

LF  

50.00000

0265 Gutter Type 2 (4 Foot) 168.000

0.000

609-24004  
 

7,560.00168.000

0.00

168.000

LF  

45.00000

0270 Gutter Type 2 (6 Foot) 108.000

0.000

609-24006  
 

6,480.00108.000

0.00

108.000

LF  

60.00000

0275 *Delineator (Drivable Concrete Installation) (Type I) 0.000

40.000

612-00101  
 

4,200.0040.000

4,200.00

40.000

EACH

105.00000

0280 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

0.000

EACH

105.00000

0285 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

16.000

612-00103  
 

1,680.0016.000

1,680.00

16.000

EACH

105.00000

0290 *Sign Panel (Class I) 75.000

0.000

614-00011  
 

2,100.0075.000

0.00

75.000

SF  

28.00000

0295 *Steel Sign Support (2-Inch Round)(Post and Socket) 8.000

0.000

614-01503  
 

1,592.008.000

0.00

8.000

EACH

199.00000

0300 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

10.000

0.000

614-01573  
 

3,760.0010.000

0.00

10.000

EACH

376.00000

0305 *LED Warning Sign System (_Signs) 2.000

0.000

614-10110  
 

13,944.002.000

0.00

2.000

EACH

6,972.00000
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PCN: 20844-BID    ESTIMATE RUN 02/08/2019

PROJECT: STA0342-060                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0310 Field Office (Class 2) 0.500

0.000

620-00002  
 

10,375.000.500

0.00

0.500

EACH

20,750.00000

0315 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

3,750.000.500

0.00

0.500

EACH

7,500.00000

0320 *Construction Surveying 0.250

0.000

625-00000  
 

10,625.000.250

0.00

0.250

L S 

42,500.00000

0323 Const Surveying (Hour) 3.000

0.000

625-00001  
 

450.003.000

0.00

3.000

HOUR

150.00000

0325 *Mobilization 0.228

0.022

626-00000  
 

117,500.000.250

10,340.00

0.250

L S 

470,000.00000

0330 *Modified Epoxy Pavement Marking 132.000

0.000

627-00008  
 

13,200.00132.000

0.00

132.000

GAL 

100.00000

0335 *Pavement Marking Paint (High Build) 203.000

0.000

627-00013  
 

15,225.00203.000

0.00

203.000

GAL 

75.00000

0340 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin 

1,158.000

0.000

627-30310  
 

23,160.001,158.000

0.00

1,158.000

SF  

20.00000

0345 Survey Monument (Type 3A) 0.000

1.000

629-01031  
 

500.001.000

500.00

1.000

EACH

500.00000

0350 *Flagging 5,897.000

0.000

630-00000  
 

141,528.005,897.000

0.00

5,897.000

HOUR

24.00000

0355 *Traffic Control Inspection 17.000

0.000

630-00007  
 

1,700.0017.000

0.00

17.000

DAY 

100.00000
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NO.
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NO.
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CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0360 *Traffic Control Management 20.000

0.000

630-00012  
 

13,500.0020.000

0.00

20.000

DAY 

675.00000

0365 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

600.00000

0370 *Barricade (Type 3 M-A) (Temporary) 4.500

0.500

630-80335  
 

600.005.000

60.00

5.000

EACH

120.00000

0375 *Construction Traffic Sign (Panel Size A) 39.600

4.400

630-80341  
 

3,300.0044.000

330.00

44.000

EACH

75.00000

0380 *Construction Traffic Sign (Panel Size B) 48.600

5.400

630-80342  
 

5,940.0054.000

594.00

54.000

EACH

110.00000

0385 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

110.00000

0390 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

11,000.002.000

1,100.00

2.000

EACH

5,500.00000

0395 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.900

0.100

630-80357  
 

800.001.000

80.00

1.000

EACH

800.00000

0400 *Drum Channelizing Device 39.600

4.400

630-80360  
 

1,760.0044.000

176.00

44.000

EACH

40.00000

0405 *Traffic Cone 112.500

12.500

630-80380  
 

1,500.00125.000

150.00

125.000

EACH

12.00000

0407 Stackable Vertical Panels 21.600

2.400

630-80393  
 

681.6024.000

68.16

24.000

EACH

28.40000
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NO.

ITEM
NO.
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CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0410 *Mobile Pavement Marking Zone 0.900

0.100

630-80511  
 

6,000.001.000

600.00

1.000

L S 

6,000.00000

0415 *Mobile Attenuator 29.000

0.000

630-85041  
 

14,500.0029.000

0.00

29.000

DAY 

500.00000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Asphalt Cement Cost Adjustment 4,078.900

0.000

700-70019  
 

4,078.904,078.900

0.00

4,078.900

F A 

1.00000

0440 F/A On-The-Job Trainee 1,280.000

0.000

700-70023  
 

1,280.001,280.000

0.00

1,280.000

F A 

1.00000

0445 F/A Quality Incentive Payment 0.000

12,813.620

700-70025  
 

12,813.6212,813.620

12,813.62

12,813.620

F A 

1.00000

0450 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,632,648.1032,691.781,632,648.10CURRENT AMT0200 $ $ $
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

09:30:55

CUMULATIVE
AMOUNT

CAT NO0300 Structures 

0460 *Removal of Asphalt Mat (Planing) (Special) 2,740.000

0.000

202-00246  
 

27,400.002,740.000

0.00

2,740.000

SY  

10.00000

0465 Removal of Portions of Present Structure 
(Hydrodemolition)(F 

2,740.000

0.000

202-00458  
 

137,000.002,740.000

0.00

2,740.000

SY  

50.00000

0470 Removal of Portions of Present Structure (Class 3) 147.000

185.000

202-00460  
 

73,040.00332.000

40,700.00

332.000

SY  

220.00000

0475 Removal of Expansion Device 277.000

0.000

202-00504  
 

34,625.00277.000

0.00

277.000

LF  

125.00000

0480 Removal of Portions of Present Structure 2,160.000

0.000

202-00505  
 

75,600.002,160.000

0.00

2,160.000

SF  

35.00000

0485 Rebuild Portions of Present Structure 2,160.000

0.000

210-00530  
 

181,440.002,160.000

0.00

2,160.000

SF  

84.00000

0487 Added Item (Square Foot)/ Rebuild Pier Cap Overhangs 280.000

0.000

900-00021  
 

54,353.60280.000

0.00

280.000

SF  

194.12000

0489 HMA (Gr SX) (75) (PG 58-34) 325.150

0.000

403-34731  
 

29,913.80325.150

0.00

325.150

TON 

92.00000

0490 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

90.00000

0495 Provide Temporary Support 1.000

0.000

509-08100  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0497 Provide Temporary Support 1.000

0.000

509-08100  
 

12,857.161.000

0.00

1.000

L S 

12,857.16000
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NO.
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NO.
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QTY THIS PERIOD

QTY TO DATE
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CAT NO0300 Structures 

0500 *Bearing Repair Corbel 0.000

1.000

512-00120  
 

6,500.001.000

6,500.00

1.000

EACH

6,500.00000

0505 *Waterproofing (Membrane) 2,740.000

0.000

515-00120  
 

42,470.002,740.000

0.00

2,740.000

SY  

15.50000

0510 Concrete Sealer 83.000

4.000

515-00400  
 

3,480.0087.000

160.00

87.000

SY  

40.00000

0515 Bridge Compression Joint Sealer 0.000

284.000

518-00000  
 

5,680.00284.000

5,680.00

284.000

LF  

20.00000

0520 *Sawing and Sealing Bridge Joint 70.000

0.000

518-03000  
 

2,100.0070.000

0.00

70.000

LF  

30.00000

0523 Conc CL D (Bridge) 77.700

0.000

601-03040  
 

67,987.5077.700

0.00

77.700

CY  

875.00000

0525 Latex Modified Concrete Placement 2,740.000

0.000

601-06000  
 

155,084.002,740.000

0.00

2,740.000

SY  

56.60000

0530 Latex Modified Concrete 309.400

0.000

601-06002  
 

235,144.00309.400

0.00

309.400

CY  

760.00000

0535 Galvanic Anodes 2,595.000

0.000

601-51005  
 

64,875.002,595.000

0.00

2,595.000

EACH

25.00000

0540 *Reinforcing Steel 2,856.000

0.000

602-00000  
 

2,427.602,856.000

0.00

2,856.000

LB  

0.85000

0545 *Reinforcing Steel (Epoxy Coated) 11,685.000

0.000

602-00020  
 

11,100.7511,685.000

0.00

11,685.000

LB  

0.95000
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REF
NO.
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NO.
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PERIOD
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CAT NO0300 Structures 

0550 *Construction Surveying 0.230

0.020

625-00000  
 

10,625.000.250

850.00

0.250

L S 

42,500.00000

0555 *Mobilization 0.228

0.022

626-00000  
 

117,500.000.250

10,340.00

0.250

L S 

470,000.00000

0557 Const Surveying (Hour) 5.000

10.000

625-00001  
 

2,250.0015.000

1,500.00

15.000

HOUR

150.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,368,453.4165,730.001,368,453.41CURRENT AMT0300 $ $ $

CAT NO0300 STRUCTURES 

0502 MATERIAL ALLOWANCE Bridge Rail Type 10R 0.000

0.000

0.000.000

0.00LF  

68.28000

CAT 0.000.000.00CURRENT AMT0300 $ $ $

CAT NO0400 Construction Engineering 

0565 Sanitary Facility 1.000

0.000

620-00020  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

CAT 2,250.000.002,250.00CURRENT AMT0400 $ $ $

$ 3,003,351.5198,421.78$3,003,351.51$CURRENT AMTPROJECT TOTAL


